POLREP #346

ATTN:

“FAIRMONT COKE WORKS '

TON COUNTY, wv 26554 ;“‘”

~ CERCLA REMOVAL. ACTION , Co
'DENNIS CARNEY, CHARLIE KLEEMAN,E}

GREGG CRYSTALL, ERDIOERR
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WEATHER ON SCENE: CLOUDY, HOT, AND HUMID WITH

TEMPS IN THE LOW 90’S. L
AGENCY  (OSTS AS 03_08117/95 L CEILING

“EPA (DIRECT) S i43;26?j$:’fs 200,000

" EPA. (INDIRECT) 226,489 - 360,000
CTAT . 455,066 600,000 '
'ERCS . It 4 306 202f_ . 8,008,114

'VUNALLOCATED ,~~" : »'f_:: .4,;,038,080

ij-i.5°‘375’_{"

‘I, . SITUATION (THURSDAY, os/17/95, 1730 HOURS) R
| 'PERSONNEL ON ‘SCENE: EPA-1, ERCS-9, TAT-1 ~ = .

$ 5,131, 024 . $13,203,194" .

0SsC POWELL ON-SITE TO DIRECT REMOVAL OPERATIONS.~'

- pii:f'ncmxons TAKEN
. Y

ERCS CONTINUED T&D OF WASTEWATER, THREE TANKER

- TRUCKS ON-SITE THIS DATE, 15,000 GALLONS OF
 WASTEWATER TRANSFERRED FRCM SITE TO OHIO FOR

TREATMENT.

- ERCS CONTINUED PREP OF. AREA AROUND OX POND fl FOR
;.SOLIDIFICATION OPS. .
- ERCS CONTINUE DUST CONTROL HEASURES AS’ NEEDED. ‘
- ERCS PLACED A SECTION OF 12" PVC PIPE INTO OX POND
‘#2- FOR USE AS A WATER SAMPLING POINT. -
- ERC8 CONTINUED EROSION CONTROL MEASURES AT. THE
- SLOPES OF THE CONSOLIDATED NORTH LBNDFILL (CNLF) .
- ERCS BEGAN DECON OF FRAC TANK #2. ' APPROXIMATELY -

200 LBS. OF SLUDGE WAS REMOVED AND STAGED IN

* ACV03. TAT CONDUCTED AIR MONITORING OF THE =
- CONFINED SPACE PRIOR TO ENTRY.. NO READINGS ABOVE -

BACKGROUND WERE OBSERVED. = >
ERT ZOWNIR CONTACTED THE 0OSC AND ADVISED HIH OF
SOLIDIFIED SLUDGE SAMPLE STATUS AND ANALYTICAL

“:PARAMETERS FOR WATER SAMPLES. THESE WATER SAMPLES
| WILL HELP DEFINE NEED FOR TREATMENT. . i

III. FUTURE PLANS

'Af

-'fg;ﬁ

ERCS TO COHPLETE 6D OF THE SLUDGES' FROM THE -
~ FORMER TANK ZZT31 AND. COMPLETE DECON OF FRAC TANK.
'TAT AWAITS THE FINAL RESULTS OF OXIDATION POND #2

COMPOSITE SAMPLE FROM WESTON REAC FOR LANDFILL -

*  REQUIREMENTS AND RATIOS FOR POSSIBLE FUTURE .
OSTABILIZATION OF OXIDATION POND SLUDGES._ O;"
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""}_{.TED"'WARD TR POWELL, o5c -
- EPA - REGION. TIT
. -WHEELING, W L ) . | - 7 R .j coe

~"ERCS TO CONTINUE DUST CONTROL MEASURES AND
* CONTINUE SITE GRADING OPERATIONS TO:IMPROVE
| STORMWATER DRAINAGE. = - e
~ ERCS-TO CONTINUE EROSION CONTROLS IN NORTH o
" LANDFILL AREA. . EE P
~'ERCS TO ARRANGE TiD OF smnzuzm/somnxn L
' SLUDGES FROM OX POND #1. = - R
" ERCS TO ARRANGE WASTEWATER ANALYSIS OF OX POND. #z
_IN PREP FOR TREATMENT OF WATER AND SLUDGES. .~ . . .
~ ~ SAMPLES TO INCLUDE LANDFILL LEACHATE,’ cnouunwamzn,,

' AND EFFLUENT. :
" ' ERCS’ TO' CONDUCT sonrnxr:cnrxox oF ox:narrou ponn
. #1 SLUDGES. -

_TAT TO REVIEW POST ENGINEERING REPORTS DEVELOPED
_ BY ERCS, TO INCLUDE VOLUMETRIC FLOW RATES FOR- sxwz
 'DRAINAGE AREAS. ~ ; I
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